
LaPORTE BIKE AND TRAIL MASTER PLAN 
PROJECT

SCHEDULE

8-7-13

Calendar Months

Number of Months
Kickoff Meeting and Site Visit 8-19-13   

INVENTORY   

   Stakeholder Meetings and Public Open House (September 4)

ANALYSIS Advisory Committee Meeting (September 19)

 
Public Meeting (October 29)

DRAFT PLAN
Advisory Committee Meeting / Draft Plan (October 16)

 Final Presentation to Park Board / Public (December 11)

FINAL PLAN
   Advisory Committee Meeting / Final Plan (November 26)
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